COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 10/ 2019

ESTI MATE SUMVARY 08:49: 24
CONTI D; C20680 ESTI MATE NO: 0002 PROG SPEC YR: 2005
PCN: 20680- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 45.0 DAYS TINE ALLOW 155 WORK DAYS
R5 FY17 RAMP BRI DGE PREVENTATI PERCENT TIME:  29.03 ORI G TIME ALLOW 155 WORK DAYS
PROJECT NO. STR 141A- 040
R5 FY17 RAMP BRI DGE REHAB
NAMVE OF ROAD:
PROJECT COUNTI ES: LA PLATA ARCHULETA
CONTRACTOR:
AMERI CAN CI VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERI OD ENDI NG 11/ 23/ 2019 DATE TI ME STARTED 09/23/2019
4901 S. Wndernere St DATE LET 06/ 20/ 2019 DATE WORK BEGAN
DATE AWARDED 08/ 06/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/22/2019 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 09/ 23/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,783,311. 00 PARTI Cl PATI NG $ 1, 154, 731. 50 $ 880, 204. 00
AWARD PRQJECT AMI:  $  2,647,688.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 41. 49% TOTAL EARNI NGS 1,154, 731. 50 880, 204. 00
FUNDS AVAI LABLE: $ 1,628,579.50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 154, 731. 50 880, 204. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE -30, 329. 45 -23,893. 62
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 124, 402. 05 856, 310. 38
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 1, 124, 402. 05 856, 310. 38
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 856, 310. 38

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00210

202- 00250

202-01180

202- 04002

203- 01515

203- 01555

203- 01594

203- 01597

203- 02330

206- 00065

208- 00002

C20680
20680- BI D
STR 141A- 040

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Concrete Pavenent

*Rermoval of Pavenent Marking

Renoval of Median Barrier

Cl ean Cul vert

Backhoe (Landscapi ng)

Dozi ng (Landscapi ng)

Conbi nati on Loader

Pot hol i ng

Laborer

Structure Backfill (FlowFill)

*Erosion Log Type 1 (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
846. 000
sy
16. 00000
4, 500. 000
SF
3. 00000
234. 000
LF
50. 00000
1. 000
EACH
5, 000. 00000
15. 000
HOUR
90. 00000
7.000
HOUR
200. 00000
15. 000
HOUR
130. 00000
20. 000
HOUR
170. 00000
30. 000
HOUR
50. 00000
70. 000
oy
600. 00000
480. 000
LF

6. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

366. 000
0. 000
366. 000

1,672. 000
266. 000
1, 938. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3.500
0. 000
3.500

3. 000
0. 000
3. 000

10. 500
0. 000
10. 500

0. 000
0. 000
0. 000

408. 000
0. 000
408. 000

Page 2
ESTI MATE RUN 12/ 10/ 2019

08: 49: 24
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
5, 856. 00
798. 00
5, 814. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
455. 00
0. 00
510. 00
0. 00
525. 00
0. 00
0. 00
0. 00
2, 448. 00



CONTI D

ROADWAY

CAT NO0200

0060 208-00020

0065

208- 00035

0070

208- 00046

0075

208- 00051

0080

208- 00056

0085

208- 00070

0090

208- 00103

0095

208- 00105

0100

208- 00106

0105

208- 00107

0110 210-01130

C20680

20680-BI D
STR 141A- 040

| TEM
DESCRI PTI ON

*Silt Fence

*Aggregat e Bag

*Pre-fabricated Concrete Washout Structure (Type 1)

*StormDrain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type II1)

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng (Sedi ment Renoval)

Renoval of Trash

*Reset Guardrail Type 3

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
LF
3. 00000
430. 000
LF
15. 00000
2.000
EACH
500. 00000
92. 000
LF
15. 00000
2.000
EACH
150. 00000
3. 000
EACH
3, 000. 00000
20. 000
HOUR
40. 00000
20. 000
HOUR
125. 00000
60. 000
HOUR
200. 00000
60. 000
HOUR
100. 00000
37.500
LF

110. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

200. 000
40. 000
240. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
4.000
6. 000

0. 000
0. 000
0. 000

15. 000
0. 000
15. 000
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ESTI MATE RUN 12/ 10/ 2019

600

800

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:49: 24

AMOUNT

3, 600

1, 000

1, 200

1, 650

.00

00

00

.00

.00

.00

.00

.00

00

.00

00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20680- BI D ESTI MATE RUN 12/ 10/ 2019
PRQJECT: STR 141A- 040 ESTI MATE NO 0002 08: 49: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-01180 *Reset Guardrail (Special) 3G Transionion Reset 50. 000 20. 000
LF 0. 000 0.00
180. 00000 20. 000 3, 600. 00
0120 210-04025 Modi fy Structure 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0125 212- 00006 *Seedi ng (Native) 0. 300 0. 000
ACRE 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0130 212-00032 *Soi | Conditioning 0. 300 0. 000
ACRE 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0135 213-00003 *Mil ching (Weed Free) 0. 300 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0140 213-00061 *Mul ch Tackifier 60. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0. 00
0145 214-01015 *W |l ow Cuttings 15. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0150 216-00101 *Soil Retention Bl anket (Straw Coconut) 100. 000 0. 000
(Phot odegr adabl e Cl a
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0155 240- 00000 *Wldlife Biologist 45. 000 10. 000
HOUR 0. 000 0. 00
135. 00000 10. 000 1, 350. 00
0160 240-00010 *Rermoval of Nests 56. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0165 250-00110 Heal th and Safety Officer 60. 000 0. 000
HOUR 10. 000 1, 000. 00

100. 00000 10. 000 1, 000. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20680- BI D ESTI MATE RUN 12/ 10/ 2019
PRQJECT: STR 141A- 040 ESTI MATE NO 0002 08: 49: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 412-01020 Concrete Pavement (10 Inch) (Fast Track) 628. 000 0. 000
SY 216. 300 43, 260. 00
200. 00000 216. 300 43, 260. 00
0175 420-00102 Geotextile (Erosion Control) (Class 1) 60. 000 0. 000
5% 10. 000 50. 00
5. 00000 10. 000 50. 00
0180 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 200. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0185 604- 25005 Vane Grate Inlet (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0190 606-00910 Guardrail Type 9 (Style CA) 213. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0195 607-11525 *Fence (Plastic) 470. 000 440. 000
LF 0. 000 0. 00
10. 00000 440. 000 4, 400. 00
0200 625-00000  *Construction Surveying 1. 000 0. 300
LS 0. 100 4, 000. 00
40, 000. 00000 0. 400 16, 000. 00
0205 626- 00000 *Mobi | i zat i on 1. 000 0. 240
LS 0.335 83, 750. 00
250, 000. 00000 0. 575 143, 750. 00
0210 626-01104  *Public Information Services (Tier V) 1. 000 0.125
LS 0.125 2,500. 00
20, 000. 00000 0. 250 5, 000. 00
0215 627-00013 *Paverent Marking Paint (H gh Build) 129. 000 22.900
GAL 13. 300 665. 00
50. 00000 36. 200 1, 810. 00
0220 627-00032 *Raised Flexible Pavement Marker (Tenporary) 65. 000 0. 000
EACH 0. 000 0. 00

10. 00000 0. 000 0. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20680- BI D ESTI MATE RUN 12/ 10/ 2019
PRQJECT: STR 141A- 040 ESTI MATE NO 0002 08: 49: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 627-30405 *Pref orned Thernopl astic Pavenent Marking 45. 000 0. 000
(Vord-Symbol) SF 0.000 0.00
35. 00000 0. 000 0. 00
0230 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 126. 000 0. 000
Li ne
) SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0235 630-00000 *Fl aggi ng 3,776. 000 106. 250
HOUR 120. 250 3, 607.50
30. 00000 226. 500 6, 795. 00
0240 630- 00007 *Traffic Control Inspection 65. 000 8. 000
DAY 7.000 1, 050. 00
150. 00000 15. 000 2,250. 00
0245 630-00012 *Traffic Control Management 155. 000 25. 000
DAY 21.000 21, 000. 00
1, 000. 00000 46. 000 46, 000. 00
0250 630-80335 *Barricade (Type 3 MA) (Tenporary) 12. 000 1. 000
EACH 2.000 200. 00
100. 00000 3. 000 300. 00
0255 630-80341 *Construction Traffic Sign (Panel Size A) 25. 000 5. 000
EACH 3. 000 150. 00
50. 00000 8. 000 400. 00
0260 630-80342  *Construction Traffic Sign (Panel Size B) 102. 000 35. 000
EACH 2.500 125. 00
50. 00000 37.500 1, 875. 00
0265 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 0. 000 0.00
60. 00000 0. 000 0. 00
0270 630-80344  *Construction Traffic Sign (Special) 72.000 15. 000
SF 0. 000 0. 00
60. 00000 15. 000 900. 00
0275 630-80350 *Vertical Panel 75. 000 0. 000
EACH 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 630-80355

0285

630- 80357

0290

630- 80360

0295

630- 80364

0300

630- 80370

0305

630- 80380

0310

630- 85006

0315

630- 86810

0320

700- 70010

0325

700-70011

0330 700-70014

C20680
20680-BI D
STR 141A- 040

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (B

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Sand Filled Plastic Barrel)

(Tenporary)

*Traffic Signal (Tenporary)

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Incentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

2.000

10, 000. 00000

6. 000

EACH
4, 000. 00000
60. 000

EACH
50. 00000
20. 000

EACH
55. 00000
1, 390. 000

LF

100. 00000
45. 000

EACH
20. 00000
4.000

EACH
3, 000. 00000
3. 000

EACH
6, 000. 00000
25, 000. 000

F A
1. 00000
500. 000

F A
1. 00000
50, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1.500
0.500
2.000

17. 500
12. 500
30. 000

0. 000
0. 000
0. 000

678. 000
0. 000
678. 000

22.500
0. 000
22.500

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 12/ 10/ 2019

2,000

625.

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

08:49: 24

AMOUNT

10, 000

8, 000

1, 500.

67, 800

450.

3,000

00

00

00

.00

00

00

00

.00

.00

.00

.00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20680- BI D ESTI MATE RUN 12/ 10/ 2019
PRQJECT: STR 141A- 040 ESTI MATE NO 0002 08: 49: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70023 F/ A On-The-Job Trainee 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70035 F/A Mgratory Bird Biol ogical Wrk 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70060 F/A Adjust Uilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700- 70496 F/ A Lead Abatenment Work 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70587  F/ A Hazardous Waste Disposal - 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,335,021.00$ 166,180.50% 392, 548.00
CAT NO0301 STRUCTURE O-05-H

0370 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 468. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0.00
0375 202- 00450 Renoval of Portions of Present Structure (Cass 1) 9. 000 0. 000
Sy 0. 000 0. 00
200. 00000 0. 000 0. 00
0380 202-00453 Renoval of Portions of Present Structure (Cass 2) 6. 000 0. 000
5% 0. 000 0. 00

650. 00000 0. 000 0.00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20680- BI D ESTI MATE RUN 12/ 10/ 2019
PRQJECT: STR 141A- 040 ESTI MATE NO 0002 08: 49: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE O 05-H

0385 202- 00460 Renoval of Portions of Present Structure (C ass 3) 2.000 0. 000
Sy 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0390 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 80. 000 0. 000
TON 0. 000 0. 00
550. 00000 0. 000 0. 00
0395 408-01100 *Joi nt Seal ant 71.000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0400 420-00510 Geotextile (Crack Reduction) (H gh Density) 138. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0405 515-00120  *Waterproofing (Menbrane) 468. 000 0. 000
Sy 0. 000 0. 00
35. 00000 0. 000 0. 00
0410 515-00400 *Concrete Sealer 62. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0415 518-01050 Bridge Expansion Device (Special) 62. 000 0. 000
LF 0. 000 0. 00
450. 00000 0. 000 0. 00
0420 601-03057 Concrete Cl ass DR 1. 000 0. 000
cY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0425 601-51005 Gal vani ¢ Anodes 40. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0430 602- 00000 Rei nforcing Steel 50. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00

CAT 0301 CURRENT AMT $ 119, 080.00 % 0.00% 0.00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20680-BI D ESTI MATE RUN 12/ 10/ 2019
PRQJECT: STR 141A- 040 ESTI MATE NO 0002 08: 49: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE P-05-S

0435 202-00240 *Renoval of Asphalt Mt (Pl aning) 206. 000 0. 000
SY 131. 000 6, 550. 00
50. 00000 131. 000 6, 550. 00
0440 202-00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0445 202-00504 Renoval of Expansion Device 93. 000 60. 000
LF 0. 000 0. 00
170. 00000 60. 000 10, 200. 00
0450 202-01180 Renoval of Median Barrier 4. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0455 210- 00425 Reset Bridge Railing 40. 000 16. 000
LF 0. 000 0. 00
150. 00000 16. 000 2,400. 00
0460 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 53. 000 0. 000
TON 49. 320 27,126. 00
550. 00000 49. 320 27,126. 00
0465 515-00400 *Concrete Seal er 31.000 0. 000
SY 29. 000 870. 00
30. 00000 29. 000 870. 00
0470 518-01004 Bri dge Expansion Device (0-4 Inch) 93. 000 0. 000
LF 60. 000 24,000. 00
400. 00000 60. 000 24, 000. 00
0475 601-03040 Concrete Class D (Bridge) 102. 000 0. 000
CcY 81.700 122, 550. 00
1, 500. 00000 81. 700 122, 550. 00
0480 601- 03057 Concrete C ass DR 9. 000 0. 000
cY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0485 602-00020 Reinforcing Steel (Epoxy Coated) 17, 325. 000 0. 000
LB 9, 130. 000 18, 260. 00

2.00000 9, 130. 000 18, 260. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20680-BI D ESTI MATE RUN 12/ 10/ 2019
PRQJECT: STR 141A- 040 ESTI MATE NO 0002 08: 49: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE P-05-S

0490 606-00910 Guardrail Type 9 (Style CA) 25. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00

CAT 0302 CURRENT AMI $  320,740.00$ 199,356.00% 226, 956. 00
CAT NO0303 STRUCTURE P- 05- Al

0495 202-00217 *Renpve Concrete Pavement (Planing) (Special) 321. 000 321. 000
SY 0. 000 0. 00
20. 00000 321. 000 6,420. 00
0500 202- 00450 Renoval of Portions of Present Structure (Cass 1) 0. 000 0. 000
Sy 0. 000 0. 00
200. 00000 0. 000 0. 00
0505 202- 04050 Cl ean Expansion Joint 110. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0.00
0510 203-01594  Conbi nation Loader 15. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0515 203-02330 Laborer 30. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0520 206-00100 Structure Backfill (Cass 1) 13. 000 0. 000
cy 0. 000 0. 00
200. 00000 0. 000 0. 00
0525 210-01000 Reset Fence 30. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0.00
0530 506-00206 Riprap (6 Inch) 32.000 0. 000
cY 0. 000 0. 00
150. 00000 0. 000 0. 00
0535 509-00001 Structural Steel (Galvanized) 720. 000 0. 000
LB 0. 000 0. 00

8. 00000 0. 000 0.00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20680-BI D ESTI MATE RUN 12/ 10/ 2019
PRQJECT: STR 141A- 040 ESTI MATE NO 0002 08: 49: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE P- 05- Al

0540 518-03000 *Sawing and Seal i ng Bridge Joint 110. 000 0. 000
LF 104. 000 8, 320. 00
80. 00000 104. 000 8, 320. 00
0545 519-03035 *Pl ace Thin Bonded Overlay (Pol yester Concrete) 1,110. 000 0. 000
SY 967. 500 169, 312. 50
175. 00000 967. 500 169, 312. 50
0550 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 869. 600 0. 000
CF 869. 600 171, 311. 20
197. 00000 869. 600 171, 311. 20

CAT 0303 CURRENT AMI $  401,641.20$ 348,943.70% 355, 363.70
CAT NO0304 STRUCTURE P-05- AH

0555 202-00217 *Renpve Concrete Pavement (Pl aning) (Special) 507. 000 507. 000
SY 0. 000 0. 00
20. 00000 507. 000 10, 140. 00
0560 202- 00450 Renoval of Portions of Present Structure (Cass 1) 0. 000 0. 000
SY 0. 000 0.00
200. 00000 0. 000 0. 00
0565 202- 04050 Cl ean Expansion Joint 102. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0570 518-03000 *Sawi ng and Seal i ng Bridge Joint 102. 000 0. 000
LF 96. 000 7,680. 00
80. 00000 96. 000 7,680.00
0575 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 521. 000 0. 000
SY 458. 000 80, 150. 00
175. 00000 458. 000 80, 150. 00
0580 519-03055  *Furnish Thin Bonded Overlay (Pol yester Concrete) 395. 400 0. 000
CF 395. 400 77,893. 80
197. 00000 395. 400 77,893. 80

CAT 0304 CURRENT AMT $  189,918.80%$ 165,723.80% 175, 863. 80
CAT NO0306 STRUCTURE P-07-D

0585 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 320. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20680-BI D ESTI MATE RUN 12/ 10/ 2019
PRQJECT: STR 141A- 040 ESTI MATE NO 0002 08: 49: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 STRUCTURE P-07-D

0590 202-00450 Renoval of Portions of Present Structure (Class 1) 34. 000 0. 000
Sy 0. 000 0. 00
200. 00000 0. 000 0. 00
0595 202-00502 Renopval of Portions of Present Structure (tinber 1. 000 0. 000
header)
cY 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0600 202-00504 Renoval of Expansion Device 48. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0605 206- 00065 Structure Backfill (FlowFill) 12. 000 0. 000
cY 0. 000 0. 00
600. 00000 0. 000 0. 00
0610 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 109. 000 0. 000
TON 0. 000 0.00
550. 00000 0. 000 0. 00
0615 506-00206 Ri prap (6 Inch) 24.000 0. 000
cY 0. 000 0. 00
150. 00000 0. 000 0. 00
0620 515-00120  *Waterproofing (Menbrane) 1, 132. 000 0. 000
Sy 0. 000 0. 00
35. 00000 0. 000 0. 00
0625 515-00400 *Concrete Seal er 250. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0630 518-00000 Bri dge Conpression Joint Seal er 48. 000 0. 000
LF 0. 000 0.00
150. 00000 0. 000 0. 00
0635 601-03057 Concrete Cl ass DR 8. 000 0. 000
cY 0. 000 0. 00

1, 500. 00000 0. 000 0.00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 20680- BI D ESTI MATE RUN 12/ 10/ 2019
PRQIECT STR 141A- 040 ESTI MATE NO 0002 08:49: 24
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0306 STRUCTURE P-07-D
0640 602-00020 Reinforcing Steel (Epoxy Coated) 1, 470. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
CAT 0306 CURRENT AMT $ 196, 370. 00 $ 0.00% 0.00
CAT NO0307 STRUCTURE O 08-A
0645 202-00200 Renoval of Sidewal k 5. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0650 202-00203 Renoval of Curb and Gutter 12. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0655 202- 00246 *Rermoval of Asphalt Mat (Pl aning) (Special) 687. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0660 202-00450 Renoval of Portions of Present Structure (Class 1) 63. 000 0. 000
SY 0. 000 0.00
200. 00000 0. 000 0. 00
0665 202-00453 Renoval of Portions of Present Structure (O ass 2) 31. 000 0. 000
SY 0. 000 0. 00
650. 00000 0. 000 0. 00
0670 202-00460 Renoval of Portions of Present Structure (C ass 3) 6. 000 0. 000
Sy 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0675 202- 00504 Renoval of Expansion Device 33. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0680 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 118. 000 0. 000
TON 0. 000 0.00
550. 00000 0. 000 0. 00
0685 408-01100 *Joi nt Seal ant 42.000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00



CONTI D:

STRUCTURE O 08- A

CAT NO0307

0690 420-00510

0695

515- 00120

0700

515- 00400

0705

518- 01004

0710

518-01050

0715

601- 03057

0720

601- 51005

0725

602- 00000

0730

602- 00020

0735 608-00000

C20680

20680-BI D
STR 141A- 040

| TEM
DESCRI PTI ON

Geotextile (Crack Reduction) (H gh Density)

*Wat er proofi ng (Menbrane)

*Concrete Seal er

Bri dge Expansion Device (0-4 |nch)

Bri dge Expansion Device (Special)

Concrete O ass DR

Gal vani ¢ Anodes

Rei nforcing Steel

Rei nforcing Steel

(Epoxy Coat ed)

Concrete Sidewal k

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

147. 000

5%
10. 00000
629. 000

%
35. 00000
213. 000

5%
30. 00000
33.000

LF
400. 00000
66. 000

LF
450. 00000
4. 000

cy
1, 500. 00000
185. 000

EACH

25. 00000
215. 000

LB
2.00000
395. 000

LB
2.00000
5. 000

%

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 12/ 10/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:49: 24

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20680

PCN: 20680-BI D

PRQIECT STR 141A- 040

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0307 STRUCTURE O 08-A

0740 609-21900 Curb and CGutter Type 2 (Special)

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0745 620- 00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 16
ESTI MATE RUN 12/ 10/ 2019

ESTI MATE NO: 0002 08: 49: 24
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
12. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
CAT 0307  CURRENT AMT $ 216, 540.00 $ 0.00$ 0. 00
2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
CAT 0400  CURRENT AMT $ 4,000.00 $ 0.00$ 4, 000. 00

PROJECT TOTAL CURRENT AMI $

2,783,311.00 % 880,204.00$ 1, 154, 731. 50



